are having some broken edges. It was directed to remove such tiles. Quality of the tiles should be
checked as per prescribed specifications. The issue of fixing of tuck tiles, paver tiles in the footpath
for differently abled persons was also discussed. EE, F-134 was advised to finalize the drawings of
foothpath in consultation with Mrs. Sulgana Ghosh of M/s. LTR and the ﬁnalizéd scheme should
match the UTTIPEC street design guidelines. X

EE, F-134 & DPM of M/s. ITD were also directed to prepare a detailed progfam for

, Project;zlager
Flyover Project Circle F-13, PWD
Copy to:-

@) Chief Engineer, Flyover Project Zone F-1, PWD, 12" Floor, MSO Building, I.P. Estate,
New Delhi for kind information please.
(2)  The Executive Engineer, FPD, F-134 for information & necessary action! please.

completing the work at the earliest.

v

4) Project Manaﬁr
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