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Inspection Note .|

Name of work: -  Comprehensive Development of Corridor (Outer Ring Road) between
Mukarba Chowk to Wazirabad Chowk.

Inspected the site of Jagatpur flyover in the stfetch of Mukarba Chowk to Wazirabad along with
EE, F-133, his AEs and Project Manager of M/s. CEC ¢gas=i®. on 29.08.2014. It was noticed that the
piling work in elevated ramp going towards parallel foad and on both banks of drain ¢an be started. As
discussed during last inspection, work of drain, Wider:]ing of road work etc. on Jagatpur village side have
not been started by the agency. It was directed to immediately start the following activities: -

(1) Piling work of Jagatpur flyover.
2 Widening of road and drain work along J agatpur village road.

The matter of shifting of NDPL lines was also discussed with NDPL authorities and a site visit
was fixed-up at 2:30 pm. During the site visit along with NDPL officials, all the issues related to shifting
of 11 KVA lines on the road going towards Jagatpur Village was sorted out. The matter regarding, shifting
of NDPL 11 KVA line at Burari Chowk was also discussed with NDPL authorities. They have requested
to fix some more angles for shifting of cables & EE, F-133 was directed to get it done on priority.

EE was directed to start the road widening work on R.H.S. and wherever, there is any
encroachment by properties, notice should be issued to the owners.

Widening of culvert, at the junction of Jagésltpur road with the parallel road, should also be
immediately started. The matter was also discussed Wlll M/s. LTR & M/s. CCPL to issue the balance
drawings of various structures on top p11011ty

The issue of changing the span of | plers on Jagatpur village side road was also discussed to avoid
220 KVA HT line during piling work. EE was directed to discuss the issue with M/s. LTR and change the
span, as shifting of HT line may take Ionggr time.

EE was also directed to take up the matter with DTL and the agency of DTL, dealing in the work
of shifting of towers, to find out the foundation design of the towers so that at least foundation work of
towers and drain work can be completed dnd road widening is not hindered.

Matter regarding N.O.C. from Irrigation & Flood Control Department was also discussed with
Chief Engineer, Irrigation & Flood Control and concerned Superintending Engineer and they assured to
resofve the issue of N.O.C. at the earliest. EE, F-133 to pursue the issue.




