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In}spec‘tioné Note

Sub: - Inspectlon Note for the Work of “Co t
(Outer Rlng Road) betweent Madhub

iprehensive Development of Corridor
in Chowk to Mukarba Chowlk” .

Inspected-t‘he‘site of Madhubaﬂ Chowk to Mukarba Chowk along with EE & AE/
AEE, F-131 on 18.09. 2014 and started inspection from ED Block Pitampura. Recently,

drainage plpehne has been laid but road ‘work has not been compteted till date. Few manholes

. are still to be cOmpleted.‘ The shuttermg of ma[thhole covers opening has been done very

crudely. EE was directed to ensure not to allow( such things in future. The surface of the

manhole openings should be properly stnoothene(i.

Then went to the Prashant Vihar Market side and inspected the location where DJB
PSC line and sluice valve is falling on the main carriage way which will hinder the work of
RE wall. The matter was also discussed with Chief Engineer, DJB to shift this DIB line

immediately.

It was noticed that in front of Prashant Vihar Market, the level difference between the
WMM of road to be widened and present road is 6 to 8 inch which should be made good by
dumping WMM in slobe to avoid any accident. The agency and EE should take care of such

1ssues at their own from safety point of view.

Then went to the site of P?18 where pilirtg below 66 KVA line with DMC machine

was in progress. Thereafter rev1eV\ ed the progress of work in the site office. The issue of c/o
approach roads towards Haryanat (,anal was agaljn discussed. It is regretted to pomt out that

despite my regular persuasion, act1v1t1es on thes fronts have not been started tﬂl date Ihe

details of all the 4 approaches were again dlscussed in detail and the agency was directed to
immediately start the work of c¢/o of retaining struetures. The green belt on R.H.S. in front of

DDA Park after Haryana Canal is also required to be eteared for laying of 11 KVA line and




