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INSPECTION REPORT OF PROJECT MANAGER IN RESPECT OF FLYOVER
PROJECT CIRCLE (F-13) FROM 15.09.2014 TO 20.09.2014

DATED 15.09.2014

Went to NGT for attending the hearing.

Then went to the site office of F-133 near ITI and inspected the pier of Bhalswa Chowk which has
been de-shuttered recently and honeycombing has been observed.

Then went to L.G. office for attending meeting of Project Implementation Committee where
issues w.r.t. shifting of lines by NDPL were discussed in detail.

Then went to E-in-Chief’s office for attending monthly review meeting.

DATED 16.09.2014

Had a full day meeting with Mr. P.G. Venkatraman, Mr. Ganeshan of M/s. LTR and Mrs. Shilpi
of M/s. CCPL and discussed the various critical issues viz. fixing of POT-PTFE and spherical bearing,
expansion joints, wing erection and congestion of reinforcement in pedestal etc. He was thereafter taken
to the site of Bhalswa Chowk flyover and was shown the pier which has got honeycombing.

Thereafter went to the Prembari Pul to Azadpur where first span of wing erection has been
completed. Issue of fixing of rain water spout was also discussed. He suggested that cantilever frame may
have arrangement of holding the wing segment from two points. The problem of erection of wing and its
alignment due to stub in spine was also discussed in detail.

Then went to the site of Madhuban Chowk to Mukarba Chowk. Thereafter, went to the site of
Vikaspuri to Meerabagh where he visited the few POT-PTFE bearings installed. He was also shown the
pedestal reinforcement of P-17 and was requested to suggest an alternative arrangement so that these
reinforcements are not cut for fixing the bearing.

DATED 17.09.2014

Went to the site of Mangolpuri to Madhuban Chowk and finalized the location of two FOBs, one
near Deepali Chowk and other near Mangolpuri Chowk. EE was directed to plot the various services in
cross-section showing its size and distance from the edge of ROW so that the consultant is requested to
readjust the location of piles in the foundation. Then went to casting yard at Vikaspuri, Dheerpur and
Libaspur.



