DATED 25.09.2014

First, went to NGT to attend the hearing. Next date of hearing has been fixed on 11" November’
2014 and the stay has been vacated.

Then, went to DUAC where traffic simulation studies, for elevated corridor projects in progress,
submitted to DUAC was to be discussed. They approved the simulation studies.

Then, went to Chief Engineer office for disposal of certain issues.

In the office, had discussion with Planning Engineer of M/s. CEC w.r.t. shuttering arrangement of
deck slab from Steel Girder. Matter was also discussed with Mr. P.G. Venkatraman of M/s. LTR for his
suggestion.

DATED 26.09.2014

Went to the site of Mangolpuri to Madhuban Chowk and had a detailed discussion with EE, F-134
& Project Manager of M/s. ITD. Finalized the details of kerb stones for footpath & central verge and EE,
F-134 was directed to prepare a standard drawing of these kerb stones and circulate the same to all the
EESs of this circle to maintain the uniformity.

Then, went to the site of RE wall work towards A-1 pier where water table is very high and
arrangement for de-watering were being made so that proper consolidation of earth is done. Wing
erection for span A-1_P-1 was in progress and stub out of spines are creating problem in lifting and
aligning the wing segments. This issue was also inspected at site. It was directed to contact the
consultants or suggest an alternative methodology to sort out this issue.

Then, took the round of site and it was pointed out that more efforts are required to be made for
removal of malba, cleaning of roads and barricading boards etc. Pier casting is also in progress at many
locations. Few impressions have been noticed in casted pier and EE was directed to repair the shutter of
piers to remove these deformities in the shutters. Also visited the location where kerb stone for green
belt/footpath have been started near Pitampura Police Line Chowk on R.ILS. The issue of location of kerb
stone was discussed and finalized.

DATED 27.09.2014 (Saturday)

First went to the site of Jagatpur flyover and reviewed its progress. The work of culvert has been
started but work of drain has still not been started in full swing. There was some confusion which was
cleared and it was explained how the drain work can be started. EE, F-133 was also directed to ensure the
proper survey of parallel road portion along the flyover so as to find out what type of earth retaining
structure is required to be constructed towards buildings.

Then, went to the site near Wazirabad where DJB line is crossing NH-1. EE was directed to find
out from DJB officials whether the line crossing the NH is alive or dead. He was also directed to remove
unauthorized construction from this location after taking police help.

Then, went to the Dheerpur casting yard and discussed the progress of work with Mr. Patil of M/s.
ITD. He informed that they are now planning to erect 6-7 spans of spines per month and with one set of
cantilever frames they are planning to erect one span in 12 days. He informed that they are planning to
complete the work, in the shortest possible time for which they will be submitting the detailed program.

Loys

O/C Project Manager
Fyover Project Circle F-13, PWD
Copy to:-
(i) Chief Engineer, Flyover Project Zone F-1, PWD, 12" Floor, MSO Building, I.P. Estate, New
Delhi for kind information please.
(=3} The Executive Engineer, F-131, F-132, F-133 & F-134 for information & necessary actioxlfase.
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