In nutshell, it was decided that the size of Us in the lateral stitch portiony may be increased from
184 mm to 215 mm. Similarly, the size of the rectangle stirrup in the lateral stich may be increased from
400 mm to 425 mm. The size of the hooks in the vertical direction, coming out from spine and wings may
be increased by 20 mm and 10 mm respectively. Matter was also referred to Mr. Ganeshan of M/s. LTR
to see the possibility of reducing the size of reinforcement bar in longitudinal stich from 16 mm to 12
mm,

The common issue of fixing of tuck tile paver blocks on footpath in view of drain was also
discussed in detail. EEs were directed to find out a solution of this problem by adjusting the position of
manhole covers. It was also decided that the manhole cover should be placed at an interval of 10 m so that
future cleaning is easy.

In the afternoon, had a detailed meeting with DPM & Project Manager of M/s. CEC and EE, F-
133 and his AEs w.r.t. detailed program of various structures. The detailed program of Jagatpur flyover
was still not finalized as Mr. Sarkar, DPM has just joined after long leave. The program of Bhalswa
Bridge and Libaspur Bridge was also discussed and minor modifications were suggested. As per this
program, both the bridges are likely to be completed by May’ 2015. It was also directed to submit the
detailed program of various flyovers including Jagatpur flyover, loops ete. on priority.

DATED 11.10.2014

Went to the site of Vikaspuri to Meerabagh with Project Manager of Ms. Simplex and inspected
the first span where wing erection is in progress. Lot of issues as observed at the site of Madhuban
Chowk to Mukarba Chowk were also noticed here. Matter was discussed in detail with M/s. CCPL &
M/s. LTR to suggest reinforcement detailing in the present situation. EE was also directed to thoroughly

check the reinforcement and take the remedial measures w.r.t. placing of reinforcement as suggested by
the Consultant,

The shuttering for sti:cgh portion was also inspected and it was felt that the same needs to be
corrected as the tapered portion of the shutter doesn’t match with the tapered portion of casted segments.
EE was directed to check all these things in advance so that the work is not delayed at the last moment. It
was also suggested to have foam stirrups in advance and get it pasted on both sides of stich shutter so that
cement slurry doesn’t leak out.

Then, went to the site of Mangolpuri to Madhuban Chowk with EE, F-134 and Project Manager of
M/s. ITD and visited the first span where wing erection was in progress and similar issues, as in the
stretch from Vikaspuri to Meerabagh, were noticed.

At both the sites, it was pointed out that we should ensure that all the wing segments abutt the
spine segments properly. The problems, if any, should be flagged of to take care in future casting. Certain
discrepancies in the size of fins was also observed.

Then, went to the Peeragarhi casting yard and checked the various issues w.rt. wing casting. It
was observed that the Engineer deployed by the agency is not taking proper care while placing the
reinforcement and site shuttering/stoppers during wing casting. EE was directed to make a proper system,
in this regard and ensure that wings are casted as per drawings. -
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Project Manager

L/F\Lw‘ér Project Circle F-13, PWD

Copy to:-

(D) Chief Engineer, Flyover Project Zone F-1, PWD, 12 Floor, MSO Building, L.P. Estate, New
Delhi for kind information please. ,

(2-5) The Executive Engineer, F-131, F -132, F-133 & F-134 for information & necessary action please,
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