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Inspection Note

and Project Manager of My/s. ITD. First, went to the site of Haryana Canal Where reinforcement laying
for bridge deck on L.H.S. was in progress. It was informed that this will be casted within 3-4 days. On
R.H.S., it will be casted after Chhath Puja.

surfaces, should be corrected so that vertical fing of wings properly touch spine surface. If the wing has
already been casted, it should be rectified by grinding/chipping of vertical fin, If the corresponding wing
8as not been casted, then as bujlt slope of spine should be considered while placing the stopper shutter
of fins of wings.

2) If the spines and wings both have not been casted, while casting the spine segments, its as-built
dimensions should be recorded je. top width of spine Segment. side slope of surfaces, lengths of U
Books in vertical and longitudinal directions coming out from surfaces and kept on record. This data
be transferred 1o the Engineer loohlgahkwngustmg and that Engineer should ensure the
slope of vertical ﬁmaspuﬂnednpafﬁk%ofspimm that during erection. it perfecth




