DATED 24.10.2014

First, visited the site of Haryana Canal in the stretch from Madhuban Chowk to Mukarba Chowk
where clearing of water way work was in progress due to upcoming Chhat Puja.

Then, went to the Divisional Commissioner office at Sham Nath Marg (two times, in the morning
and evening) to attend the meeting with regard to Chhat Puja. {
Also, went to Nirman Bhawan and M.S.O. office for certain critical issues.

DATED 25.10.2014

Early, in the morning, went to District Centre, Janakpuri to attend the site visit of Chief Secretary,
Delhi w.r.t. unauthorized colonies.

Then, went to Vikaspuri casting yard and reviewed the progress of various items. It was again
emphasized that casting of spine and wing segments is not going on as per required pace and Contractor
should increase the labour. The issue of cleaning of site, casting yard, painting and cleaning of
barricading boards etc., were again discussed and it was directed to ensure the same.

Then, Chief Engineer, F-1 came and took the round of the casting yard. He was very critical of the
standard of cleaning of casting yard and directed the agency that he will again inspect the casting yard on

10" Nov.> 2014 and by that time all the direction issued by him should be compiled with. He directed that
cleaning of site and casting yard should be a regular process.
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Project Manager
Flyover Project Circle F-13, PWD
Copy to:-
(1) Chief Engineer, Flyover Project Zone F-1, PWD, 12® Floor, MSO Building, I.P. Estate, New
Delhi for kind information please.
(2-5) The Executive Engineer, F-131, F-132, F-133 & F-134 for information & necessary action please.
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