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Inspection Note

Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer Ring
Road) between Vikaspuri to Meera Bagh.”

Inspected the site of Vikaspuri to Meerabagh along with EE, F-132 and Project Manager of M/s.
Simplex on 19.11.2014. ‘

Inspected the first span where lateral pre-stressing has been completed and lateral stich is to be
carried out. EE was directed to take care for following points before lateral stitching: -

1. Shuttering for lateral stitching should be properly checked to ensure no leakage of slurry.
Preferably foam may be used to plug the gap at the two edges.

2. Before doing stitching, Nito-bond may be applied on the old concrete surface after removing any
foam/loose concrete.

3. It was also observed that while doing longitudinal stitching, some concrete flows towards the
lateral stitch portion. Therefore before doing the longitudinal stitching, proper stopper should be
placed to stop the flow of stitch concrete in lateral direction. In this span, before doing lateral
stitching, loose concrete should be removed.

It was also observed that some loose bolts, nuts etc. were lying on the Deck where erection of
wing was in progress. Proper net should be placed below the wings segments to avoid any fall of
loose material. The utmost care should be taken not to allow any loose material scattered, here and
there.

The progress of ramp was also reviewed and the same needs to expedited. The agency was
directed to submit the detailed layer wise program and its progress should be reviewed daily basis so
as to complete the A2 side ramp latest by Feb’2015.

Then, went to the casting yard and reviewed the progress of various items. Reviewed the
progress of casting of spine segments and it was informed that this month they are targetting to cast
around 60 spines whereas target should have been at least 120 spine segments, as discussed earlier on
number of occasions . As per the earlier target dates given by the agency, spine segment casting should
be completed by March’ 2015 and its erection by April’ 2015. The speed of spine erection also needs to
be expedited.

Similarly, the speed of wing casting is going on very slow. As on date, to complete the wing
casting by maximum May’ 2015, at least 300 wing segments per month should be casted whereas wing
segment casted during this month is only 55. Earlier, it was committed by the agency that they are
planning to complete the wing erection by June’ 2015. For this all the six sets of wing trolleys should be
erected immediately. During earlier inspection, it was told to erect all wing trolleys by mid of November
but now PM of Simplex committed to erect all the trolleys by 05.12.14.




