below to finally finish the surface. It was also directed to get the sample of rain water spout
so that its fixing details are finalized.

Then, went to the Haryana Canal location where work of RC wall on L.H.S. was in
progress. It was directed to ensure that only proper shuttering material is used for casting of
RC wall. There will be joints between different portion of RC wall and it was advised to

have a staggered joint (Z-shape) at junctions which may be covered with Geo textile from
inner side.

It was also pointed out that the work of ¢/o ramp on L.H.S. & R.H.S. near Haryana
Canal is going on quite slow. Regarding, issue of ¢/o RC wall/RE wall on R.H.S. adjacent to
DDA Park, EE was directed to explore the possibility of dismantling the wall of DDA Park
so that RC wall is constructed at the same location. It was also informed that the deck slab
of bridge on R.H.S. will be completed by 7" December.

Then, went to the site of Mukarba Chowk where RE wall work on L.H.S. is in
progress. It is felt that the progress of this RE wall work is very slow.

EE was directed to finalize the pending extra/substitution items on top priority and he
was also advised to increase his input at site to ensure that the various instructidns already
issued are implemented meticulously and on priority. ] (\// -

CﬁProject Manage
Flyover Project Circle F-13, PW
Copy to:-
(D Chief Engineer, Flyover Project Zone F-1, PWD, 12® Floor, MSO Building, I.P. Estate, New
Delhi for kind information please.

2 The Executive Engineer, FPD, F-131 for information & necessary action please.
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