In the last, the issue of cleaning of site, casting yard, cleaning of barricading boards, lighting of site
and lighting of barricading boards was discussed in detail (Detailed Inspection Note has been issued
separately).

Also went to the site of Mangolpuri to Madhuban Chowk and discussed the various issues at site. EE
was directed to take proper care w.r.t. placing of jacks and temporary stools on pier cap at pre decided
points while erecting spine segments/placing of bearings. '

DATED 20.11.2014

Inspected the site of Madhuban Chowk to Mukarba Chowk along with EE, F-131, his AEs
and DPM of M/s. ITD. Started the inspection from Prashant Vihar Market side. It was observed
that at lot of places, the malba was laying at the edge of road. EE was directed to get it removed
immediately. EE was also directed to regularly send the status of lighting of site and barricading
boards as already directed.

The RE wall work near A-1 was in progress. On L.H.S. side, near abutment pier, some
portion of DJB pipeline is falling below the RE wall.

The filter media adjacent to RE wall panel is to be filled above the ground level. EE was
directed to ensure its proper grading before allowing its filling.

Then, went over the span where wing erection has been completed/ is in progress.

EE and agency were directed to ensure that no loose material is allowed to be scattered
here & there on erection wing segments.

The two legged stirrups were being placed in the lateral stitch and it was directed that the
length of the hook should be properly maintained.

Then, went to the Haryana Canal location where work of RC wall on L.H.S. was in
progress.

It was also pointed out that the work of c¢/o ramp on L.H.S. & R.H.S. near Haryana Canal
is going on quite slow.

Then, went to the site of Mukarba Chowk where RE wall work on L.H.S. is in progress. It
is felt that the progress of this RE wall work is very slow.

EE was directed to finalize the pending extra/substitution items on top priority (Detailed
Inspection Note has been issued separately).

DATED 21.11.2014

First, took the round of site of Madhuban Chowk to Mukarba Chowk to see the repair work of
road junctions.

Then, attended the Board of Assessors’ meeting in E-in-Chief, PWD’s office for the appointment
of structural consultant for the work of corridor improvement from Majnu Ka Tila to Saleemgarh fort.

After the Board of Assessors’ meeting, M/s. Feedback made a presentation before Chief Engineer
with respect to the feasibility study being done by them from Kakrola Mor to Wazirabad.

Then, went to Player’s Building to attend the CAC meeting for the appointment of feasibility
consultant for the stretch from Jwalaheri to Jwalapuri on Rohtak Road.

DATED 22.11.2014 (Saturday)

Went to New Multan Nagar, Punjabi Bagh, Guru Harikiéhan Marg etc. to see the feasibility of
railway underpass proposed by traffic police.



