e

e y

be provided in solid slab. It was also suggested that immediately after road widening at intersection, work
of footpath should also be taken up on top priority.

f’/ Then went to Chief Engineer office to attend the review meeting called by him with Mr. Sen
Gupta of M/s. Simplex. After detailed discussion, Chief Engineer directed the agency to expedite the
progress of work and closely monitor the same. It was pointed out that there is a lot of scope of increasing
‘ the speed of casting and erection of spine and wing segments. The other activities like ¢/o footpath etc.
should also be started immediately.

DATED 12.12.2014

Chief Engineer, F-1 reviewed the progress of Mukarba Chowk to Wazirabad at Dheerpur site
office. During the meeting, Mr. Shinde and his team from M/s. CEC and EE, F-133 and AEs were
present. After detailed discussion, Chief Engineer directed the agency to submit the detailed program of
various structures immediately so that progress of each & every structure is monitored on weekly/daily
basis. M/s. CEC admitted to submit the program by 20™ December.

Thereafter, visited the site of following new long term proposals, suggested by Delhi Traffic

Police: -

1. Proposal of elevated corridor along Haryana Canal between Narela-Bawana Road to Najafgarh
Drain near Inderlok

2 Visited the Zakhira flyover to assess the possibility of proposed elevated road along railway line

from Gurgoan-Chuma Road, Palam Vihar to Rohtak Road and Tikri border to Rohtak Road

DATED 13.12.2014

Visited the site of Mangolpuri to Madhuban Chowk near Income Tax Colony Red Light where
fixing of kerb stone for footpath has been started. It was pointed out that gap between the kerb stone
should be maintained as per specification and joint should be properly filled and finished with a groove.
The shape of the kerb stone also needs to be monitored closely to ensure that various surfaces are at right
angle or at the angle as per drawings.

Then, went to Ghevra mor on NH-10 and then the Bawana Road to see the feasibility of a
proposal for connecting NH-10 to Bawana Auchandi Road along a drain through elevated corridor.
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O[C Project Manager

Flyover Project Circle F-13, PWD

Copy to:-
(D Chief Engineer, Flyover Project Zone F-1, PWD, 12 Floor, MSO Building, I.P. Estate, New

Delhi for kind information please.
(2-5) The Executive Engineer, F-131, F-132, F-133 & F-134 for information & necessary action please.
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