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Inspection Note

Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer Ring
Road) between Vikaspuri to Meera Bagh.”

Inspected the site of Vikaspuri to Meerabagh along with EE, F-132 & Project Manager of Mys.
Simplex on 16.12.2014.

First reviewed the progress of ramp at A-2 side and it was informed by the Executive Engineer
that the agency has targeted (o complete the same during the last week of Jan.’ 2015. The Project
Manager of M/s. Simplex was directed to deploy the required resources to stick to the above
commitment and EE was directed to censure the regularly check of compaction of filling as well as
placing of GI stirrups.

During earlier inspegtions of undersigned, it was directed that finishing of spans where wing
segments have been erected should be started on priority as this is a time consuming process but the
same is yet to be started.

Then, went to the Najafgarh Drain where work of pile cap and pier on L.H.S. & R.H.S. was in
progress. The arrangement for pile load testing on L.H.S. is also being started.

Then, took the round of site and it was noticed that at lot of places, malba is lying along the drain
being constructed or completed. The green belts and footpaths are also having debris scattered at
number of places. It was also noticed that wherever drain has been completed, its side filling has not
been completed in all the stretches, EE was directed to issue three day’s notice to the contractor to
deploy sufficient labour to clear the debris around the drain and from green belts/footpaths etc.
on top priority. As per the estimation of undersigned, at least 50 to 75 labour is required to be
deployed for this purpose as a lot of work is be done manually. If the agency does not deploy the
labour as above, the Executive Engineer should immediately call the tender for cleaning of site at

Curing arrangement of drain also needs to be regularly monitored. At one location, shuttering for
drain being used was not of desired quality and should be got replaced. EE was directed to ensure that
only good quality of shuttering is used in the drain work and its regular curing is done. Side filling of
drain should also be done simultaneously and debris removed regularly.

Then went to the site office and reviewed the progress of work. First reviewed the progress of
work in Najafgarh Drain and its program was discussed. The service road on L.H.S. can be opened by
15" May’ 2015 and R.ILS. road by June’2015,

The program of casting of spine and wings segments was also discussed in detail and it was
pointed out by the agency that all the spine segments will be casted by March’ 2015 and its erection will
be completed by April> 2015. The casting of wing segments neads special attention from the agency




