DATED 18.12.2014
Went to E-in-Chief office to attend the review meeting called by him with M/s. ITD Cementation.

In the office. reviewed the progress of work with Mr. Manish of M/s. CEC and EE, F-133.
DATED 19.12.2014

Went to L.G. office to attend the Governing Body meeting wherein the stage-III drawings of
Majnu Ka Tila to Saleemgarh Fort were approved. The issue of minor modification in road cross-section
in ramp area in ongoing elevated corridor projects was also approved by Governing Body.

Then, went to E-in-Chief office where he had a review meeting with Mr. Sen Gupta and his team
of M/s. Simplex. After detailed discussion, the agency was directed to deploy the required labour &
resources to expedite the progress of work without losing any time.
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Copy to:-
(1)  Chief Engineer, Flyover Project Zone F-1, PWD, 12% Floor, MSO Building, I.P. Estate, New

Delhi for kind information please.
(2-5) The Executive Engineer, F-131, F-132, F-133 & F-134 for information & necessary action please.
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