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INSPECTION REPORT OF PROJECT MANAGER IN RESPECT OF F LYOVER
PROJECT CIRCLE (F-13) FROM 15.12.2014 TO 20.12.2014

DATED 15.12.2014
Went to E-in-Chief, PWD’s office to attend the monthly review meeting by E-in-Chief, PWD.
DATED 16.12.2014

Inspected the site of Vikaspuri to Meerabagh along with EE, F-132 & Project Manager of M/s.
Simplex.

First reviewed the progress of ramp at A-2 side and it was informed by the Executive Engineer
that the agency has targeted to complete the same during the last week of Jan.” 2015.

During earlier inspections of undersigned, it was directed that finishing of spans where wing
segments have been erected should be started on priority as this is a time consuming process but the same
is yet to be started.

Then, went to the Najafgarh Drain where work of pile cap and pier on L.H.S. & R.H.S. was in
progress. The arrangement for pile load testing on L.H.S. is also being started.

Then, took the round of site and it was noticed that at lot of places, malba is lying along the drain
being constructed or completed. EE was directed to issue three days’ notice to the contractor to
deploy sufficient labour to clear the debris around the drain and from green belts/footpaths etc. on
top priority. Curing arrangement of drain also needs to be regularly monitored.

Then went to the site office and reviewed the progress of work. (Detailed Inspection Note has
been issued separately).

Then went to UTTIPEC, DDA to attend the core group meeting to discuss feasibility study of
Zakhira Flyover to Anand Parbat and connecting RUB Shalimar Bagh to Mukarba Chowk and extending
up to Sanjay Gandhi Transport Nagar.

DATED 17.12.2014

Inspected the site of Mangolpuri to Madhuban Chowk along with EE, F-134 and Project Manager
of M/s. ITD.

First, went to the Peeragarhi casting yard and reviewed the casting of wing segments.

Then, reviewed the casting of kerb stones and it was directed that proper care should be taken to
ensure its proper size & shape.

In the site office, reviewed the progress of various critical items.
Then, went to the site near P-5_P-6 on L.H.S. where footpath work is in progress.

The issue of road level near Budh Vihar Chowk was also discussed. Various critical issues were
also discussed in detail. (Detailed Inspection Note has been issued separately)




