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INSPECTION REPORT OF PROJECT MANAGER IN RESPECT OF FLYOVER
PROJECT CIRCLE (F-13) FROM 29.12.2014 TO 03.01.2015

DATED 29.12.2014

Inspected the site of Vikaspuri to Meerabagh along with Executive Engineer, F-132 and- DPM of
M/s. Simplex. Preparation for casting of central verge crash barrier, in the span where wing segments
have been erected was in progress.

Then, went to the nallah portion, where on R.H.S., reinforcement for one pile cap was in progress,
which was reviewed.

Thereafter, took the round of the site and went to the casting yard. |
In the casting yard, reviewed the progress of casting and erection of spine & wing segment.

With regard to cleaning of site, a lot is still required to be done by the agency and EE was directed
to immediately take necessary action at the risk & cost of the agency. Various critical issues were also
discussed in detail. (Detailed Inspection Note has been issued separately)

Reviewed the progress of work with Mr. Sen Gupta and his team of M/s. Simplex w.r.t. the
progress of work of Vikaspuri to Meerabagh.

DATED 30.12.2014

Went to Engineer-in-Chief office to attend the meeting called with retired E-in-Chiefs.

DATED 31.12.2014

Inspected the site of Mangolpuri to Madhuban Chowk along with EE, F-134 and Project Manager
of M/s. ITD.

First, inspected the span where wings have been erected and preparation for lateral stitch was
being made. The issue of lateral stitch between two diaphragm segments of adjacent spans was discussed
in detail. The matter was referred to M/s. LTR & M/s. CCPL to resolve the various issues.

In the office, reviewed the various critical items like shutter for crash barrier, central verge, sets
for recess filling and shear key etc.

The issue of casting of wings & cross-drainage through central verge were also discussed in detail.
Various other critical issues were also discussed in detail. (Detailed Inspection Note has been issued
separately)
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