Then, went to the Cemetery location where structure over water channel is to be completed on
priority as nothing has been done after completion of pile work.

Then, went to the Bhalswa Chowk intersection where culvert on half portion has been completed.
It was directed to ensure that the length of culvert is enough to accommodate the widening of road above
it. The work of masonry drain and culvert needs to be expedited for widening of Bhalswa Chowk

intersection.
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Project Manager

Flyover Project Circle F-13, PWD
Copy to:-

(1) Chief Engineer, Flyover Project Zone F-1, PWD, 12 Floor, MSO Building, I.P. Estate, New

Delhi for kind information please.
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