" DATED 08.01.2015

First, in the office, disposed-of various important issues.
Then, went to the E-in-Chief, PWD office to attend the Budget Review meeting.
Thereafter, participated in the discussion of NIT of Barapull'a'h, Ph-1III.

DATED 09.01.2015 :

- Inspected the site of Madhuban Chowk to Mukarba Chowk along with Executive Engineer, F-131
& Project Manager of M/s. ITD Cementation. The lateral stitching of one span has been completed.

Then, went over the erected spans and reviewed the erection of wing segments.
In the site office, reviewed the position of casting of kerb stones for footpath and central verge.

Then, went to the location of Haryana Canal and it was directed to completé the approaches work
on both sides of Haryana Canal immediately. Also reviewed the progress of RE wall work at Mukarba
Chowk for widening of ROB. Various critical issues were also discussed in detail. (Detailed Inspection
Note has been issued separately)

DATED 10.01.2015

Finalized the Expression of Interest for C&D waste processing plant to be called on priority.

Then, reviewed the feasibility study work done by M/s. Feedback for the stretch from Kakrola
Mor to Wazirabad over Najafgarh Drain. It is felt that lot of improvement and input is required from
consultant’s side to carry out this study.
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O/ Project ManZéer
Flyover Project Circle F-13, PWD

Copy to:-
(1) Chief Engineer, Flyover Project Zone F-1, PWD, 12 Floor, MSO Building, I.P. Estate, New

Delhi for kind information please.
(2-5) The Executive Engineer, F-131, F-132, F-133 & F-134 for information & necessary action please.
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