The detailing of Rain Water Harvesting down-take pipe for drainage from elevated corridor etc.
was discussed in detail and directions were issued as already issued vide this office Inspection Note No.
23(28-1)/PM/FPC/F-13/PWD/2015/84 dated 13.01.2015. Executive Engineer was directed to closely
study these aspects and start the various activities.

The agency was also directed to start the c/o footpath and central verge on priority. It was
directed that at least one 50 m sample of footpath should be developed within next 15 days.

Executive Engineer was also directed to get the sample of various materials like rain water
drainage pipe etc. and approve the same in advance.

Then, took the round of casting yard where spine and wing casting was in progress. It was
pointed out that with every wing segment casting, additional cubes should be casted to test them in 48
hours to ascertain gain of strength of concrete before allowing lifting of wing segments from the mould.
The end shutter of spine and wing should be properly checked before casting is allowed to ascertain the
Us protruding out from wing/spine segments are of equal length and at equal spacing or as per drawings.
It was also suggested that immediately after removal of end shutter of spine and wing segment, hacking
of the surfaces, which will become part of longitudinal/lateral stitch, should be done so that not much
efforts are required at a later date.

Regarding the cleaning of site and casting yard, it was felt that a lot of cleaning is required at the
casting yard. The agency was directed to remove the debris and slush from the casting yard immediately
otherwise Executive Engineer should get it done at its risk and cost. Similar is the case for the site
stretch, where it was observed that lot of malba is still lying near the piers where barricade boards have
been removed after doing road work above pile cap. EE should get it cleaned immediately.
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Project Manage
Flyover Project Circle F-13, PWD
Copy to:-
(1) Chief Engineer, Flyover Project Zone F-1, PWD, 12" Floor, MSO Building, I.P. Estate, New
Delhi for kind information please.
2) The Executive Engineers, FPD, F-132 for information & necessary action please. L
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7/ Project Manager
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