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Inspection Note

Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer Ring
Road) between Vikaspuri to Meera Bagh.”

Inspected the site of Vikaspuri to Meerabagh along with EE, F-132 and Project Manager of M/s.
Simplex on 05.02.2015 and reviewed the various items. Preparation for casting of dirt wall was being
made. EE was directed to thoroughly study the drawings of reinforcement of dirt wall as there were
certain discrepancies in the drawings and he was advised to discuss this issue with EE, F-134 & EE,
F-131 where these detailing have been discussed in detail before casting of dirt wall in their sections.
With regard to the casting of crash barrier and central verge, following directions were issued: -

L. Height of the starter concrete of crash barrier/central verge should not be more than 60 mm so
that the concrete joint of crash barrier is buried below the wearing course as there is always a chance of
some leakage of slurry at the joints.

2. While placing the inner shutter of crash barrier/central verge, proper lines of various bend/edges
of the shutter should be maintained by using line-dori.

3 While placing the facia panel of crash barrier, it should be ensured from outside also that the
curved portion of crash barrier are in proper line as visible from outside as it will look ugly if not placed
in proper line & level.

Issue regarding expansion joints/shrinkage joints in central verge and crash barrier was discussed
with consultant. It was decided that after every 12 mtr. (approx.), thorough joints may be provided in the
cast-in-situ portion by providing shelitex board so that reinforcement is discontinued at this location. At
the center of these unit of crash barrier, a notch of 8 mm wide x 25 mm deep can be cut when the
concrete is green. These will be filled up with polysulphide as per agreement item. 50 mm wide
expansion joint may be provided in the crash barrier at the location of expansion joints in the deck. The
consultant was requested to submit the drawing as per the discussion. EE, F-132 to please follow up
with the consultant.

The issue regarding the wearing course over deck was discussed during some of the earlier
meetings when it was advised by consultant to avoid the provision of mastic so as to have a non-slippery
and better riding surface. The matter was discussed again with the consultant and he was advised to
provide the detailing of various bituminous layers keeping in view the loads taken during the design.

Thereafter on R.H.S., near A-2 ramp, kerb stones were being fixed for footpath. These kerb
stones have been fixed with wider joints and without any groove. EE was directed to ensure that the
kerb stones are re-fixed after dismantling wherever these have been fixed with wider joints and without
groove.

Then, went to the site of nallah where work of pier cap, pile cap etc. were in progress. On ‘
enquiry, it was informed that efforts are being made to open the R.H.S. service road bridge by May end
and on L.H.S. by June end as per the program already finalized.




