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The issue of road cross-section of parallel road adjacent to Jagatpur flyover was also discussed. It
~ was directed to work out the details of available space (width) so that its cross-section is finalized. These
details have asked by undersigned on number of occasions but is still awaited.

Then, went to Bhalswa flyover location. The culvert across the road going towards the Bhalswa
has been completed in one half but in another half; it is still to be started. It was directed to take up this
work immediately after opening first half for traffic movement. The Project Manager of M/s. CEC was
also directed to mark the layout of road/bell mouth at this junction so that action for shifting any
service/structure is taken up on priority.

It was also directed to remove the malba from the Project stretch on priority wherever it is still
lying. All the barricading boards should be properly cleaned and illuminationed. PWD and M/s. CEC
teams were directed to review the position of pot-holes in the road, if any, and get it repaired immediately.
This should be a regular exercise and proper illumination of the work & road area should also be ensured
on daily basis.

55 W
O/cProject Manager
Flyover Project Circle F-13, PWD
Copy to:-
@) Chief Engineer, Flyover Project Zone F-1, PWD, 12% Floor, MSO Building, I.P. Estate, New
Delhi for kind information please.

2) The Executive Engineer, FPD, F-133 for information & necessary action please. L
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