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Inspection Note

Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer Ring Road)
between Mangolpuri to Madhuban Chowk”.

Inspected the site of Mangolpuri to Madhuban Chowk along with EE, F-134 and Project Manager
of M/s. ITD Cementation on 23.02.2015.

First, went to the A-1 ramp where laying of GSB was in progress. It has already been directed that
quality of the WMM before laying should be ensured.

The preparation for casting of central verge and side crash barrier was being done. It was observed
that the different panels of shutters of central verge are not placed with the matching surface. The shutter
surface needs improvement so that plates surface of adjacent shutters match each other. It is advised that
before putting the shutter plates in position, these should be aligned at different locations to rectify any
deficiency. The reinforcement of side crash barrier was being placed and certain correction were pointed
out so that the tie bars reinforcement are placed as per drawings. It was suggested to keep the height of
the starter to around 65 mm so that the joint between the upper portion and starter is buried within the
thickness of wearing course. This was directed earlier also.

The tie bar of deck continuity portion was being laid and it was observed that these ties are not as
per drawings. It was directed to remove the same immediately and redo the same after having tie bars of
proper hook lengths. The sequencing of placing was also discussed.

It was observed that the contractor has not placed the safety nets or has not covered the open
portion of lateral stitch despite clear cut and repeated directions in the past. The EE should immediately
take necessary action against the agency for this default and work should only proceed further till proper
safety arrangements are in place. No loose material should be allowed to lie on the wing segments to
avoid its free fall from the gap between wing segments.

The Interim Report of the Committee inquiring the incident of fall of wing segment has already
been submitted to the competent authority. The various recommendations w.r.t. the interim measures to
enhance the reliability of wing lifting system was also discussed and it was directed that these suggestions
should be implemented on top priority after consulting M/s. Bridgecon, who has designed these wing
lifting trolleys. Each and every components of the wing lifting trolley and launching girder should be
checked at multiple levels to ensure that the complete system is free from any defect / deficiency.

The height of the crash barrier placed on the approach slab on R.H.S. also needs to be rectified as
its top level seems to be on lower side.

The other issues regarding placing of drain cover abutting each other as far as possible, before
sealing the joints so as to avoid future opening of these joints was also discussed. This is very much
required otherwise there is a chance of settlement of footpath tiles due to this reason.



