o the pits of pile cap. EE was directed to get the revised program of Libaspur Bridge and monitor the

same accordingly.

Then, went to the location of P-22 of loop-2 where the pile cap work is held up due to flooding of
area by running drain water. It was directed that some action should be taken to create a bandh so that this
area is separated from running drain. It was directed that this pile cap should be completed on top priority
and wall of interceptor chamber is constructed as per the commitment given to the DJB long back. This
was to be completed within one month but has been delayed abnormally.
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qc Project Manag
: Flyover Project Circle F-13, PWD
Copy to:-
(1)  Chief Engineer, Flyover Project Zone F-1, PWD, 12 Floor, MSO Building, I.P. Estate, New

Delhi for kind information please.
(2)  The Executive Engineer, FPD, F-133 for information & necessary action please.
\/ T
) } ’5) )
o, C/Project Manager




