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Inspection Note
Name of work: - Comprehensive Development of Corridor (Outer Ring Road) between

Mukarba Chowk to Wazirabad Chowk.

Inspected the site of Mukarba Chowk to Wazirabad along with EE, F-133 and PM of M/s. CEC
on 18.04.2015.

Started the inspection from Libaspur Bridge where teinforcement for one pile cap was in progress.
The two piers have been casted. The shutter of one pier has been found to bulged a little at few locations,
The EE was directed to ensure that before allowing casting, the line & levels of the shutter should be
checked thoroughly. Proper bracing should be provided to ensure that shutter does not bulge during
casting,

Then, went to the site of Bhalswa Bridge where one pier cap has been casted. It was felt that the
progress needs to be expedited here. The issue of top of bearing pedestal was also discussed. In the bridge,
clastomeric bearings are being provided. It was pointed out that after the installation of the precast beams,
the bearing should be perfectly horizontal. For this to achieve, some wedge plates have to be provided.
The agency and the EE were directed to take up the matter with consultant to find out the details of the
installation of bearings in the bridges.

Then, went to the Mukundpur flyover location, where work of pile cap has been started on R.H.S.
The agency was directed to take up the work of pile cap of portal piers first on priority as its beam are
also to be casted. The EE was also directed to ensure that before starting the reinforcement for pile cap
reinforcement of pile should be straightened and it should be ensured that its length above cut off level is
as per drawing,

Then, went to loop-1 location near Mukundpur where work of RC wall of A-1 ramp has been
started. The agency was directed to provide Geo textile membrane at the junction of RC wall with RE
wall over which aluminium sheet can also be provided to ensure that there is no leakage of sand from this
Jjunction. It was noticed that in some pile cap, reinforcement used for supporting the side shutter of pile
cap is protruding out from the concrete surface. It was directed to ensure that it should be cut and sealed
with the epoxy on top priority. This should be ensured at all the places. The progress of embankment
widening on L.H.S. (A-2 side) is not going on with desired speed. This is very critical/important, as it will
help to reduce the staging height of solid slab of loop-1 as well as A-2 ramp of Mukundpur flyover can
also be taken up in full swing. :

Then, went to Burari Chowk flyover where few steel girders have been supplied by the fabricating
agency. It was directed to ensure that these are stacked at sufficient height from the ground level to avoid
any rust during rains. The methodology of its erection was also discussed. The Project Manager of M/s.
CEC was directed to call the representative of the fabricating agency to discuss the erection methodology
as it is felt that it may not be possible to do the complete assembly at ground before its erection due to
space constraint.



