e Erection of spines will be completed by first week of August® 2015

e The loac testing of the one span should start from 15 July. The methodology of load testing will
be submitted by the agency by 13" June, 2015

 The repair around the stub at the junction of spine_wing segment is in progress but it is felt that
its progress is very slow. As this is a time consuming job, the agency was directed to deploy
more teams for this activity. It was directed that the finish of one span i/c repair and finishing
around the stub. finishing of lateral stich joints, soff t of spine segments, pier etc. should be
completed by 20™ June’ 2015.

Regarding the colour scheme of anti-carbonation paint. colors already approved by the Pr. Chief
Engineer, F-1 has already been informed. It was also directed that the agency should procure the shade
cards of approved vendors immediately.

The another important activity is cutting of reinforcement and sealirg with epoxy over deck
filling of lifting holes in decks and cleaning of deck of erected spans sc that APP layer is laid as and
when required. This is again a time consuming job. The EE was directec to ensure that these are small
but imlﬁortan’g activities and should be carried out span-wise-span under ths close monitoring of PWD.

Since erection of steel girders are-also going to be started in the drain, it was directed that proper
checklist should be prepared to monitor the quality during assembling, tightening of bolts and its
erection. The i :thodology of casting of deck slab should also be finalised well in advance as discussed
at site. :

The other items like constructions of drain, footpath, Rain Water Harvesting Structure was also
discussed in detail. It was directed that before onset of monsoon, the drains. already constructed, should
be connected to main carriageway/service road and properly cleaned so taat there is no flooding during
rains. All these drains should also be connected with the outfal s of drain on top priority.

Regard'ng, the progress of footpath, the same needs o be expedited. The EE was dizected to
ensure that the quality of the paver tiles should be ensured by frequent testing. As and when the tiles are
brought by the agency, random sample should be collected ard tested in the presence of PWD staff as
well as T.P.Q.A. so that quality of the tile is ensured.

Regarding, the Rain Water Harvesting Structure, it was informec. that boring has beer done at
number of locations. It was directed that one sample of Rain Water Harvesting Structure should be
completed by 20" June’ 2015. It was also suggested that since these Rain Water Harvesting Structures
require frequent cleaning, it is advisable to provide precast slabs over the charnber so that the same are
easily removed and filter media cleaned in future. It was also proposed that wherever the Rain Water
Harvesting Structure is being constructed, the rain water pipes should also be placed in position
immediately o that the RWH structures are tested during the coming rainy seas.on.

Finally, it was directed that the progress of project should be closely manitored and expedited by
the agency as the work is to be completed in all respects before 315 December® 2015 as already

committed to the Delhi Govt.
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- Flyover Project Circle F-13, PWD
Copy to:-
(1)  Pr. Chief Engineer, Flyover Project Zone F-1, PWD, 12™ Floor, MSO Building, I.P. Estate, New
~ Delai for kind information please. -
(2)  The Executive Engineers, FPD, F-132 for information & necessary action please. \_’
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