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Inspection Note

Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer
Ring Road) between Madhuban Chowk to Mukarba Chowk.”

Inspected the site of Madhuban Chowk to Mukarba Chowk op 10.06.2015 along with
Executive Engineer, F-13]1 & Project Manager of M/s. ITD Cementation

The issue of sealing of joints of drain covers was also discussed and it was pointed out that
after sealing the Jjoints with mortar, same can be covered with Tar felt or any other suitable materia]
and proposal may be sent, accordingly. :

span will be prepared within 15 days (by 25" June’ 2015). The EE was directed to monitor the
finishing closely. Similarly, top of the deck should be cleaned of reinforcement protruding from
deck slab, concrete, etc. to make it ready for laying APP water proofing layer,

The agency was also directed to procure sample of anti-carbonation paint as per the shades
already decided by Pr. Chief Engineer, F-1 and as per the shade cards discussed on 09.06.2015 at
the site of Mangolpuri to Madhuban Chowk.

The next critical item is casting of seismic resistors/stubs and placing of elastomeric pads
| which is again a time consuming job and agency should deploy more teams to complete these
’ activities as only thereafter deck continuity slab can be casted. The agency was also directed to

ensure that the activity of laying of APP water proofing layer, bituminous layer and expansion
joints is also started on top priority.

[ It was also directed to ensure that the drain already constructed is connected to the main
carriageway and service road and it should be properly cleaned so there is no flooding during rains.
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