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Inspection Note

Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer
Ring Road) between Madhuban Chowk to Mukarba Chowk.”

Inspected the site of Madhuban Chowk to Mukarba Chowk on 19.06.2015 along with
Executive Engineer, F-131 & his AEs and Project Manager & site Engineers of M/s. ITD
Cementation.

Started the inspection from A-1 ramp. The crash barrier of A-1 ramp was being casted and it
is observed that placing of shutter for crash barrier needs improvement to maintain the proper line
& level. This point has been stressed by the undersigned on earlier occasions also. It was again
pointed out that while placing the shutter, the line & level of the shutter and thickness of the crash
barrier should be checked and ensured. This requires a regular checking at site by site Engineers of
contractor as well as PWD Engineers as this is a regular activity being taken up at site.

The issue of casting of seismic stub/resistor, deck continuity slab etc. were discussed in
detail. At one pier, the shear stub was casted. It was noticed that the lot of malba is lying on the pier
cap and it will be difficult now to remove the same after casting of shear stubs. It was advised that
before casting of seismic stub/resistor, first pier should be properly cleaned. After casting of these,
still there may be some malba on the pier cap but it will be not much and will be easily cleaned later
on. The agency was advised to carry out the activities, in a sequential and logical manner to save its
labour. The EE, F-131 was directed to ensure that the horizontal gap between the seismic resistor
and seismic stub should be maintained as per drawings and before allowing casting at site, details
should be verified to avoid any mistake. The side shutter of seismic resistor also needs improvement
so that the elastomeric pads are slipped & fixed from top.

The cutting of reinforcement on top of deck was in progress but was not being carried out in
a systematic manner. In a particular span, somewhere it has been cut but also left at other places. It |
was directed to carry out this activity, span-wise-span and should be monitored closely.

It was also directed that proper curing of stich concrete, seismic stubs/resistor, recess filling
etc. should be ensured. This is a very important activity and it was directed to depute a dedicated
site Engineer to ensure the curing of all the concrete elements and also to keep the record of the
same. The EE was directed to ensure its compliance strictly.

The wing erection was also in progress. At number of locations, the gap between the wing
segments was covered from the top but nowhere the proper net was below this gap where
reinforcement was being placed. It has already been directed that while carrying out the rebarring,
in the lateral stitch portion, it should be covered with the net from below to avoid any free fall of
loose material. The EE was directed to ensure its compliance strictly, failing which action as per
agreement clause should be initiated against the agency.

Then, in the office, reviewed the other critical activities. First, the drain work on both sides
was reviewed. It was pointed out that at number of places, drain construction is to be taken up on
top priority like on R.H.S. Mukarba Chowk, Petrol Pump and dhalav and on L.H.S. between Badli
Junction and Rohini Jail junction, near PWD site office, etc. After detailed discussion, the agency

- committed that all these drains will be completed by first week of July. It was also pointed out that

the drain should be connected with the service road and main carriageway through bell mouth pipe



