Then, went to the site. The casting of side crash barrier and central verge was in progress. It was
¥ ~ directed that utmost care should be taken to maintain the proper line & level. At few location the line & level
is to be improved by the proper grinding which should be done immediately.

y At few locations, spacing of the cross pipe in the central verge was more. It was directed to maintain
the uniform spacing of cross pipe so that there is no stagnation of water near the central verge.

The reinforcement in one of the deck continuity portion was reviewed. It was observed that the
welding to be done in the reinforcement has not been done properly at places. During my earlier inspections, it
was directed that the reinforcement in the deck continuity portion should be placed in a systematic manner as
there is a lot of congestion in this area. It was directed that first of all, the welding of the reinforcement
protruding out from the wing segments should be first completed, as per the drawing, in all deck continuity
portions and only thereafter further reinforcement should be laid. This is a very critical/important and multi
level checking of reinforcement in deck continuity portion should be done to avoid any mistake.

The EE was also directed to ensure that proper safety measures are implemented to avoid any free fall
of object through the gaps of wing segments and the action should be initiated against the agency for non-
compliance of safety measures.

It was also directed to expedited the other activities like fixing of kerb stones, construction of footpath
and drain work etc. so that the project is completed as per the revised target date.

o 0
Project Manager
Flyover Project Circle F-13, PWD
Copy to:-
@)) The Pr. Chief Engineer, Flyover Project Zone F-1, PWD, 12™ Floor, MSO Building, I.P. Estate, New
Delhi for kind information please.

(2)  The OSD (PWD) to Minister, O/o of the Minister, Power, PWD, Health, Industries & Home,
GNCTD, A-Wing, 7™ Level, Delhi Secretariat, L.P. Extension, New Delhi-110002 for kind

information please. \/
3) The Executive Engineer, FPD, F-134 for information and n.a. please. - a/
,{ Project Manager




