7 is also behind the schedule w.r.t. the programme discussed in the month of May’ 2015. The agency was
directed to expedite the fabrication and erection of steel girders on priority. The detailing and
methodology of casting of deck slab over steel girders was discussed in detail. The methodology
prepared by the agency was not very convincing. The EE was directed to study the methodology
approved by the consultants in the work of Mukarba Chowk to Wazirabad being executed by M/s. CEC.

The status of clearing of third bay was also reviewed as the same has not been cleared till date.
The EE informed that due to marshy land condition, there is a problem of movement of JCB/Crane. The
EE was directed to ensure the clearing of this bay at the earliest possible.

The status of c/o footpath, drain etc. was also discussed in detail and it was directed to expedite
the same.

Then, took the round of site. It was directed that malba should not be allowed to remain at site.
At one place, sample of manhole cover was placed so as to accommodate the tactile tile in the footpath.
The arrangement was found to be satisfactory and the EE was directed to ensure that the quality of the
frame and its cover is as per specifications.

Then, went to the Najafgarh Drain portion where erection of girders on R.H.S. was in progress.
It was again directed that before opening of nallah, all the protruding reinforcement from piet/pier cap
should be cut and sealed with the epoxy, as directed earlier. It was also directed to ensure proper primer
and painting of steel girders as per agreement provisions.

The c¢/o rain water harvesting chamber was in progress. It was directed to ensure proper safety
measures around these deep chambers to avoid any accident during crossing the central verge at such
locations. These chambers should be covered with the slab on priority.

The status of rectification of bearing on P-66/67/68 was enquired. This is a long pending activity

to be started by the agency. The EE again directed to ensure the rectification on top priority. \/

/T/WJ o
Y, Project Manager
Flyover Project Circle F-13, PWD

Copy to:-

(1)  Pr. Chief Engineer, Flyover Project Zone F-1, PWD, 12% Floor, MSO Building, I.P. Estate, New
Delhi for kind information please.

2) The OSD (PWD) to Minister, O/o of the Minister, Power, PWD, Health, Industries & Home,
GNCTD, A-Wing, 7" Level, Delhi Secretariat, I.P. Extension, New Delhi-110002 for kind
information please.

(3)  The Executive Engineers, FPD, F-132 for information & necessary action please.

L

. Project Manager

0/




