/ The road work in small patch at Deepali Chowk on L.H.S. has not been completed by the agency
for a long time which is a main reason of traffic jam at this location. The EE was directed to ensure that
this patch is completed on priority.

Lastly, the agency was directed to expedite the various activities so as to ensure that thg project is
completed as per the revised target date. 1/
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“Project Manager
Flyover Preject Circle F-13, PWD
Copy to:-
(1) The Pr. Chief Engineer, Flyover Project Zone F-1, PWD, 12t Floor, MSO Building, [.P. Estate,
New Delhi for kind information please. .
2) The OSD (PWD) to Minister, O/o of the Minister, Power, PWD, Health, Industries & Home,
GNCTD, A-Wing, 7™ Level, Delhi Secretariat. I.P. Extension, New Delhi-110002 for kind
-information please.
(3) The Executive Engineer, FPD, F-134 for information and n.a. please. L
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Project Manager




