The other activities like road work, footpath, etc. are also going on very slow and the AEs
informed that the contractor is not having the sufficient labour. The drain work on L.H.S. from
- Haryana Canal to Badli Chowk is very critical but no work is going on in this stretch due to which
the service road cannot be developed causing a huge traffic congestion on the main road. This
should be expedited on priority. '

The status of construction of manhole on service road on R.H.S. near Mukarba Chowk was
also reviewed. This is pending for a long-long time and very shortly the Metro Station at this
location is going to be operational. This should be finished immediately.

The status of load testing was also enquired but the agency has not made any arrangement
for the same. It was directed to start the load testing work immediately.

The colour scheme of anti-carbonation paint was also explained to the agency and it was
directed to prepare a sample after grinding/finishing of underdeck within 15 days.

The approach roads of the Haryana Canal are also pending for a long-long time which
should be finished on priority.

The status of procurement of APP layer was enquired. The agency informed that the same is
likely to be arrived at site by the end of this month.

The progress of A-2 side ramp is also going on very slow. The AEs informed that the work
of A-2 ramp has been delayed by the agency due to shortage of sand & fly ash required for filling. ’

Lastly, the agency was directed to enhance the various resources at site to ensure that the
work is completed as per the revised target date.

Project Manager
Flyover Project Circle F-13, PWD

Copy to:-

(1) Pr. Chief Engineer, Elyover Project Zone E-1, PWID, 12" Floor, MSO Building, I.P. Estate, New
Delhi for kind information please.

) The OSD (PWD) to Minister, O/o of the Minister, Power, PWD, Health, Industries & Home,
GNCTD, A-Wing, 7" Level, Delhi Secretariat, [.P. Extension, New Delhi-110002 for kind
mformation please.

(5 The Executive Engineer, FPD, F-131 for information & necessary action please.
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