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fl ) /j/ Similarly, widening of A-2 side ramp of Mukundpur was also reviewed. The details of levels

were also discussed in detail. During, the site inspection, it was advised that the first bell mouth at
junction of road no. 51 with the main road should be developed and thereafter remaining portion can be
developed. The condition of road on A-2 side on L.H.S. adjacent to the widen portion is very bad. The
EE was directed to carry out the bituminous work in this portion immediately.

The facia panels of crash barrier of loop-1 has also been started. It was directed to ensure the
height of the reinforcement as per drawing wherever it is shorter due to any reason, additional
reinforcement should be provided with proper overlap. The line & level of facia panel as well as inner
shutter of crash barrier should be ensured.

Thereafter, went to the location on L.H.S. near Jahangirpuri Hospital where there is a space
constraint for road widening due to existing drain. The Executive Engineer was directed to find out the
possibility of providing a stone masonry wall and otherwise Maccaferri system can be provided
immediately.

The progress of road widening of Bhalswa Chowk on L.H.S. was also discussed in detail. The
agency committed that A-1 side road including RE wall will be completed by 21% Sep.” 2015 and A-1
side ramp of flyover will be completed by 30" Nov.” 2015. At A-2 side on L.H.S. sub-grade level has
been achieved and it was committed by the agency that road work will be completed by first week of
Sep.” 2015 and ramp of A-2 side will be completed by 15" Nov.” 2015.

The EE and all the AEs were also directed to monitor all these activities on daily basis. The
progress of erection of steel girders at Burari is also not going on at desired pace and the same should be
expedited on priority. The erection at Bhalswa flyover has also been constructed. The agency should
submit the complete detailed programme of erection and casting of deck slab to the EE, F-131.

Lastly, the agency was directed to expedite all the activities to complete the work as per revised

target date.
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Project Manager
Flyover Project Circle F-13, PWD

Copy to:-
(1)  Pr. Chief Engineer, FPZ F-1, PWD, 12% Floor, MSO Building, New Delhi for kind information
please.

(2) The OSD (PWD) to Minister, O/o of the Minister, Power, PWD, Health, Industries & Home,
GNCTD, A-Wing, 7" Level, Delhi Secretariat, I.P. Extension, New Delhi-110002 for kind
information please.

-(3)  The Executive Engineer, FPD, F-133 for information & necessary action please.
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