The detailing of fixing of under deck rain water pipe was also discussed in detail. Despite
" repeated persuasion, the agency has failed to provide a sample. The agency was directed to prepare
a sample of rain water pipe by 15" Sep.” 2015.

The status of load testing was also enquired. It is regretted to point out that despite repeated
persuasion, this activity has not been started. The EE was directed to ensure the start of load testing
on top priority.

The status of under deck finishing was also enquired and nothing is going on as on date.
This activity is a time taking activity and the undersigned has been pursuing for at least last 6
months. The Project Manager of M/s. ITD informed that they will be deploying a specialised
agency for this activity within a week. The EE should monitor the same. The details of color
scheme was also discussed in detail and it was directed to prepare a sample as per discussion within
a week’s time.

The status of laying of APP layer on the deck was also enquired. The agency should
expedite the test results of APP layer on priority. The EE was directed to ensure regular testing of
APP layers by collecting the random samples from the lots received at site.

Also, took the round of site and it was observed that marshals were missing at the various
locations. The EE was directed to ensure regular deployment of marshals otherwise necessary
action should be taken as per agreement clause.

In the last, the agency was directed to expedite the various activities so as fo complete the
project as per revised target date.

P
Ol ¢ Chief Project Manager
(Flyover) 1, PWD

Copy to:-
(D The E-in-Chief (Projects), (Flyover) 1, PWD, 121 Floor, MSO Building, I.P. Estate, New
: Delhi for kind information please.
) The OSD (PWD) to Minister, O/o of the Minister, Power, PWD, Health, Industries & Home,
GNCTD, A-Wing, 7t T evel, Delhi Secretariat, I.P. Extension, New Delhi-1 10002 for kind

information please.
3) The Executive Engineer, FPD, F-131 for information & necessary action please. t
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0 /. Chief Project Manager




