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Date:- A 7 \:\x\v\

Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer
Ring Road) between Madhuban Chowk to Mukarba Chowk.”

Inspected the site of Madhuban Chowk to Mukarba Chowk on 26.11.2015 along with S.E.,
F-14 and Project Manager of M/s. ITD Cementation.

First, visited the elevated corridor portion where expansion joint was being fixed at one
location and the APP layer was being laid on R.H.S. The S.E., F-14 was directed to ensure that while
fixing the expansion joint, its proper levelling is ensured using aluminium rod as already pointed out
on number of occasions. The alignment of expansion joints should be such that the central line of the
expansion joint should match with the central line of gap between the diaphragm segments. The gap
between the two angles of the expansion joint should be maintained as per the chart given by the
consultant as per the ambient temperature at the time of laying of expansion joint.

Regarding fixing of the APP layer, it was directed to ensure proper torching.

The other activities like grinding and preparation of surface of the crash barrier and central
verge was in progress but progress seems to be quit slow.

Then, in the site office reviewed the progress and status of various activities to open the
elevated corridor before 31% Dec.’ 2015 as per the direction of the Hon’ble Minister, PWD. The
Project Manager of M/s. ITD committed the following targets: -

® Deck continuity at balanced locations will be completed by 30 Nov.” 2015
* The work of the crash barriers including casting of crash barrier in the gaps and in complete
spans will be completed by 5" Dec.” 2015

® The central verge casting will also be completed by 30 Nov.’ 2015

The activities of cleaning of deck is also very important as without proper cleaning of deck
surface, the APP layer cannot be fixed. At present two teams are working but labour on the
deck cleaning should also be increased as pointed out during various earlier inspections. It
was directed that cleaning of deck should be completed by 9" Dec.’ 2015 and the APP layer
fixing should be completed by 10™ Dec.’ 2015.

The agency committed the following targets of laying of the APP layer:-

L.H.S. P-16 P-30 P-30 P-35 P-45 H.-mq.
30.11.2015 05.12.2015 10.12.2015
R.H.S. P-27 P-38 P-38 P-50 P-50 P-57
30.11.2015 05.12.2015 08.12.2015

Regarding laying of the DBM and BC layers, the agency committed the following targets:

L.H.S. P-1 P-15 P-15 P-30 P-30_P-45 P-45 P-57 |
02.12.2015 04.12.2015 09.12.2015 14.12.2015

R.H.S. P-15 P-38 P-38 P-50 P-50 P-57
05.12.2015 09.12.2015 12.12.2015




